




REMINDER…
• Rising Cost of Water

brochure – order online
• Series of billing inserts

available to order online
• Yard/irrigation inserts to come



Digitizing 
our water

conservation 
education 
programs 
for home 
schooling.



• Update on status of Surface Water Conversion Program; 
• Update on 2010-2025 Water Distribution and Transmission System;





Surface Water Conversion

• During May Spears Road Regional Pump Station delivered surface 
water at an average daily rate of approximately 31.0 MGD.

• Alternative water usage during April was approximately 32.6% as 
compared to approximately 33.5% in March.

• During April approximately 78.9% of the water used by the Public 
Water Systems in the 2010 service area was Alternative Water.

Spears Road Regional Pump Station



Authority Projects
• 28A – Grant Road 54-inch.  Contract closed out with Harris County Pct. 3.
• 28B – Grant Road 54 & 60-inch.  Construction advertisement Friday May 29th .  Bid opening Tuesday June 23rd. 
• 28C – Mills Road 60-inch.  Acquisition on-going.  Joint ROW Acquisition with HC Pct 4 along Mills Road.
• 28D – Mills Road 60-inch.  Acquisition on-going.  To bid for construction in July - August.
• 28E – 16-inch WL and 5 water receiving facilities.  Consultants finalizing plans.  Acquisition on-going.
• 28F – 16-inch WL and 5 water receiving facilities.  Acquisition on-going.  To bid for construction July – August.
• 28G – N. Gessner 84-inch.  Final Design underway. 50% review complete.  Working towards 75% submittal.
• 24C – SH249 Regional PS.  Final Design underway.  Package 1 at 90%.  Package 2 at 60%.  
• 25A – 84-inch Transmission.  Final Design underway.  At 95% Final Design Submittal.
• 25B - 84-inch Transmission.  Final Design underway. Working towards 95% Submittal.
• 25C - 84-inch Transmission.  Final Design underway.  Working towards 95% Submittal.
• 25D - 84-inch Transmission.  Final Design underway.  At 95% Final Design Submittal.
• 25E – 36-inch Interconnect.  Consultant team and Acquisition team in Final Design working towards 50% Submittal.
• 2-8 – Spears Road Regional Pump Station Upgrade.  Final Design underway.
• 6C-1 – 16-inch WL and connection to Faulkey Gully MUD.  Route & Alignment Study complete.  Final Design soon.
• 6C-2 – 16-inch WL and connection to NWHCMUD5.  Route & Alignment Study complete.  Final Design to begin soon.
• 7D-1 – 16-inch & 30-inch WL and connection to NWHCMUD32.  Route & Alignment Study complete.  Final Design to begin soon.
• 6B-3R – Telge Road WL Realignment – Harris County ILA – Met with HC Pct 4 on 2/21 – Project being updated due to Atlas 14.
• 23A – Hardy Road Meter Station & Take Point Site Planning & Acquisition.
• 31 – 2nd Loop 16~ miles of 12-inch through 48-inch. Route & Alignment Study nearly complete.   Final Design and ROW Mapping to begin soon.
• 1A-4 – Bammel UD 12-inch WL extension to WP# 1.  Consultant team to begin final design soon.

21 Active Projects

7 In or Near 
Construction

8 In Final Design

6 In Planning or 
Preliminary 
Engineering



Preliminary
Subject To Change



Regional Water Projects

• Luce Bayou Interbasin Transfer Project

• Northeast Water Purification Plant

• Northeast Transmission Line



Capers Ridge Pumping Station – Trinity River

Luce Bayou Interbasin Transfer Project



9-inch and 18-inch Flushing Piping



48-inch Discharge Flange 9-inch & 18-inch Flushing Piping



Dual 96-inch Splitter Box



Northeast Water Purification Plant
• Balance of Plant (BOP)
Successfully negotiated terms, conditions and price of the BOP Guaranteed Maximum Price contract 
amendment.  Passed City of Houston Council on July 10, 2019.   HWT GMP = $1,765,532,834.00

• EWP # 1 Site Prep and Development ~ $37.3 million
Nearing completion.  Grading, Roadway, Field offices, Fencing, etc.  Working on Final/Contract Closeout.

• EWP # 2  Transfer PS and West Filter Facility  ~ $45.5 million
On schedule.  The pump cans have been installed.  Concrete work continues. 

• EWP # 4 Dual 108-inch Raw Water Pipeline ~ $57.9 million.
Nearing Completion.  Items remaining include welding and grouting of pipeline and site restoration.

• EWP # 6 N. Plant Structures, Piping, Equipment & Intake PS
Approx. $230 million.  In construction.  Includes marine works in Lake Houston.

www.newppexpansion.com



NEWPP Intake Pump Station Over Lake Houston



Gravel Base – Gravity Thickener



Central Plant – Filter Basins



Extensive Use Of PPE



Central Plant – Interior Filter Basin



High Service Pump Station – 7 Vertical Turbine Pump Cans





Northeast Transmission Line (“NETL”)
• One (1) 108-inch line (0156) & the 54-inch interconnect (0127) is Substantially Complete.
• Construction of the 120-inch section of line (Project S-000900-0174) has reached Final Completion. 
• Construction of five (5) sections of the 108-inch line (0126,0154,0155,0140, and 0168) is ongoing.  
• Real estate acquisition efforts continue on several sections of the line.
• Notice of Intent to Award  for a 108-inch section (0164) was issued to Main Lane. (NTP 6/15)
• Notice of Intent to Award for a 108-inch section (0165) was issued to Harper Bros. (RCA is routing, Council Date not set)
• Notice of Intent to Award for a 108-inch section (0157) was issued to Five Companies (RCA routing, Council Date not set)
• Proposals were received for a 108-inch section (0167) on May 7 
• Proposals were received for a 66-inch section (0166) on May 14
• Estimated Construction Costs for all 13 segments ~ $353.29 million

Approx. 16.5 miles 

1 - 120 inch

10 – 108 inch

1 – 66 in. interconnect

1 – 54 inch interconnect



Questions ?





















































































1/1/2020 -
1/31/2020 

Computer 15,204.32 
Software 

Computer 4,575.00 
Services 

Computer 8,650.00 
Maintenance 

Computer 1,542.46 
Equipment 

Total Office 56,409.85 
Expenses 

Total Disbursements 2,237,828.27 
& Expenses 

Excess Revenues 6,568,270.97 
Over (Under) 
Expenditures 

Date: 5/27/20 I 1:19:27 AM 

North Harris County Regional Water Authority 

Statement of Revenues and Expenditures by Period 

From 1/1/2020 Through 4/30/2020 

2/1/2020 - 3/1/2020 - 4/1/2020 -
2/29/2020 3/31/2020 4/30/2020 

5,586.00 0.00 359.55 

1,275.00 0.00 2,250.00 

0.00 0.00 0.00 

1,682.57 0.00 0.00 

72,908.69 66,326.97 72,057.86 

Total 

21,149.87 

8,100.00 

8,650.00 

3,225.03 

267,703.37 

2,881,964.04 3,931,183.40 3,457,322.85 12,508,298.56 

5,335,608.85 3,960,379.97 5,348,230.11 21,212,489.90 
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