




Congratulations, lisa sagstetter! 
        20th nhcrwa anniversary 



SPECIAL  OUTREACH  ITEMS: 
• TOP 10 IRRIGATION TIPS - POSTERS 
• PATTY POTTY BILLING INSERTS – Limited quantity 
•  PATTY POTTY “NO WIPES…” YARD SIGNS 



REMINDER… 
• Rising Cost of Water 
      brochure – order online 
• Series of billing inserts 
      available to order online 
•  Yard/irrigation inserts to come 



• Update on status of Surface Water Conversion Program; 
• Update on Texas Water Development Board SWIFT funding;  
• Update on 2010-2025 Water Distribution and Transmission System; 





Surface Water Conversion 
 

 

• During June Spears Road Regional Pump Station delivered surface 
water at an average daily rate of approximately 30.4 MGD. 

 
 

• Alternative water usage during May was approximately 31.7% as 
compared to approximately 32.6% in April. 
 

 

• During May approximately 77.6% of the water used by the Public 
Water Systems in the 2010 service area was Alternative Water. 

 

Spears Road Regional Pump Station 



Authority Projects 
 

• 28B – Grant Road 54 & 60-inch.  Received 11 bids on June 23rd.  Recommendation to Award to E.P. Brady LTD.  
• 28C – Mills Road 60-inch.  Acquisition on-going.  Joint ROW Acquisition with HC Pct 4 along Mills Road. 
• 28D – Mills Road 60-inch.  Acquisition on-going.  To bid for construction soon. 
• 28E – 16-inch WL and 5 water receiving facilities.  Consultants finalizing plans.  Acquisition on-going. 
• 28F – 16-inch WL and 5 water receiving facilities.  Acquisition on-going.  To bid for construction soon. 
• 28G – N. Gessner 84-inch.  Final Design underway.  75% submittal June 24th in review.  
• 24C – SH249 Regional PS.  Final Design underway.  Package 1 at 90%.  Package 2 90% submittal soon.   
• 25A – 84-inch Transmission.  Final Design underway.  At 95% Final Design Submittal. 
• 25B - 84-inch Transmission.  Final Design underway. At 95% Final Design Submittal. 
• 25C - 84-inch Transmission.  Final Design underway.  Working towards 95% Submittal. 
• 25D - 84-inch Transmission.  Final Design underway.  At 95% Final Design Submittal. 
• 25E – 36-inch Interconnect.  Consultant team and Acquisition team in Final Design submitted 50% drawings. 
• 2-8 – Spears Road Regional Pump Station Upgrade.  Updating to include Project 25E Tie-In. 
• 6C-1 – 16-inch WL and connection to Faulkey Gully MUD.  Route & Alignment Study complete.  Final Design soon. 
• 6C-2 – 16-inch WL and connection to NWHCMUD5.  Route & Alignment Study complete.  Final Design to begin soon. 
• 7D-1 – 16-inch & 30-inch WL and connection to NWHCMUD32.  Route & Alignment Study complete.  Final Design to begin soon. 
• 6B-3R – Telge Road WL Realignment – Harris County ILA – Met with HC Pct 4 on 2/21 – Project being updated due to Atlas 14. 
• 23A – Hardy Road Meter Station & Take Point Site Planning & Acquisition. 
• 31 – 2nd Loop 16~ miles of 12-inch through 48-inch. Route & Alignment Study nearly complete.   Final Design and ROW Mapping to begin soon. 
• 1A-4 – Bammel UD 12-inch WL extension to WP# 1.  Consultant team to begin final design soon. 

 

 

20 Active Projects 
 
5 In or Near 
Construction 
 
11 In Final Design 
 
4 In Planning or 
Preliminary 
Engineering 



Regional Water Projects 
 
 

• Luce Bayou Interbasin Transfer Project 
 

• Northeast Water Purification Plant 
 
• Northeast Transmission Line 



Vertical Turbine Pump Cans - Capers Ridge Pumping Station – Trinity River 

Luce Bayou Interbasin Transfer Project 



48-inch Discharge Piping 



48-inch Discharge Piping 



48-inch Discharge Piping 



Northeast Water Purification Plant 
 

• Balance of Plant (BOP) 
Successfully negotiated terms, conditions and price of the BOP Guaranteed Maximum Price contract 
amendment.  Passed City of Houston Council on July 10, 2019.   HWT GMP = $1,765,532,834.00 
 

• EWP # 1 Site Prep and Development ~ $37.3 million 
Nearing completion.  Grading, Roadway, Field offices, Fencing, etc.  Working on Final/Contract Closeout. 
 

• EWP # 2  Transfer PS and West Filter Facility  ~ $45.5 million 
On schedule.  The pump cans have been installed.  Concrete work continues.  
 

• EWP # 4 Dual 108-inch Raw Water Pipeline ~ $57.9 million. 
Nearing Completion.  Items remaining include welding and grouting of pipeline and site restoration. 
 

• EWP # 6 N. Plant Structures, Piping, Equipment & Intake PS 
Approx. $230 million.  In construction.  Includes marine works in Lake Houston. 

 www.newppexpansion.com 



Existing & New Raw Water Facilities at Lake Houston 



NEWPP Intake Pump Station Over Lake Houston 



Phase I – West Plant Modules 



Dewatering Building – Steel Framing 



Administration Building – Foundation 



Northeast Transmission Line (“NETL”) 
• One (1) 108-inch line (0156) & the 54-inch interconnect (0127) is Substantially Complete. 
• Construction of the 120-inch section of line (Project S-000900-0174) has reached Final Completion.  
• Construction of six (6) sections of the 108-inch line (0126,0154,0155,0140, 0164 and 0168) is ongoing.   
• Real estate acquisition efforts continue on several sections of the line. 
• June 16th Award to Harper Bros. for a 108-inch section (0165).  (Notice to Proceed is pending) 
• June 23rd Award Five Companies for a 108-inch section (0157).  (Notice to Proceed is pending) 
• Proposals were received for a 108-inch section (0167) on May 7  
• Proposals were received for a 66-inch section (0166) on May 14 
• Estimated Construction Costs for all 13 segments ~ $353.29 million 

Approx. 16.5 miles  

1 - 120 inch 

10 – 108 inch 

1 – 66 in. interconnect 

1 – 54 inch interconnect 



Questions ? 













Financial Report Summary 



• Award of contract for construction of Project 
28B and authorize execution of same;  



Grant Rd PUD 

Lake Forest UD Lake Forest UD 

NWHCMUD 9 

NWHCMUD 9 

Cy-Creek UD 

HCMUD 230 

Mills Road MUD 
Mills Road MUD 

Emerald Forest UD 



• Project 28B  ~ 8,350 LF of 54-inch and 600-LF of 60-inch primarily along Grant Road 
 
  
 

Grant Woods Park 



Project 28B 
 
− Advertised for construction bids on Friday, May 29th 
− Bids opened Tuesday, June 23rd  at 10:00 AM 
− 11 Bids received 
− Bids ranged from $12,102,509.65 to $19,197,508.00 

 



Project 28B 
 
− Advertised for construction bids on Friday, May 29th 
− Bids opened Tuesday, June 23rd  at 10:00 AM 
− 11 Bids received 
− Bids ranged from $12,102,509.65 to $19,197,508.00 

 
−Recommendation is to award Project 28B to E.P. Brady LTD for an 

amount of $12,102,509.65 



  SUPPLEMENTAL NOTICE  
      OF PUBLIC MEETING 
 
ELECTION AGENDA: 
• Update on November 3, 2020 Directors Election  

matters, and take any necessary actions on same; 
• Notice of Appointment of Designated Agent; and 
• Notice of Deadline to File Applications for Place  

on Ballot. 



KEMAH 
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