
NHCRWA Board Meeting
JULY 12, 2021





CONGRATULATIONS, 
NHCRWA PRESIDENT, 

AL RENDL



Assignment for the month…



Westador’s Annual Fourth of July Parade!



INTRODUCING…
CONNECTIONS –

A new e-newsletter for
MUD directors to share
with their customers, 
friends and neighbors!

Sign up online to receive
your copy!



• Report on miscellaneous administrative 
matters, including correspondence received 
from constituents of the Authority;

• Update on status of Surface Water 
Conversion Program; and

• Update on 2010-2025 Water Distribution 
and Transmission System;

GENERAL MANAGER’S REPORT





Surface Water Conversion



Surface Water Conversion
• For Permit Year 2019 – 2020 

(Dec. 1, 2019 through Nov. 30, 2020) 
the Authority accumulated 530.7 million
gallons of over-conversion credits. 



 9 In or Near Construction

 14 In Final Design & ROW Acquisition

 2 Routing Study and Preliminary Engineering

 1 On-Hold (6B-3R)

26 Active 
Projects



Project  
28B

60-inch and 54-inch Water 
Line Along Grant Road 

and Copeland Road

NTP was issued to the 
Contractor (EB Brady) 

in July 2020

The contractor has completed 
installing the 54” waterline 
under Cypress Creek

Backfilling the launching 
and exit shafts after pipe 
installation.



Project 28B

Site restoration works after installing and testing 
the 60” waterline along Copeland Rd.

Dismantling the launching shafts has been started.



Project 28F
Proposed water lines to 

Emerald Forest UD Water 
Plants No. 2 and No. 3, 

Mills Road MUD Water Plant 
No. 1 and No. 2, Cypress 

Creek UD Water Plant No. 1 
and Harris County MUD No. 

230 Water Plant

NTP was issued to the 
contractor (Mainlane) 

in March 2021

16” Pipe installation ongoing at different 
locations.  Above: Woodedge Rd along Kinder 
Morgen easement heading toward Emerald 
Forest Plant No.3



Project 28F

Contractor has started laying pipe and digging bore pits along 
the first alignment (Along Copeland Dr to Mills Rd MUD No.2)

Contractor is digging trenches for chemical 
lines inside Emerald Forest Plant No.3



Project 25C

Proposed 84” Waterline 
along CenterPoint 

Energy Northbelt Corridor

NTP issued to the contractor 
(BRH Garver) in April 2021.

Contractor has started tunneling process under 
major crossings at different locations



Project 25C

Proposed 84” Waterline 
along CenterPoint 

Energy Northbelt Corridor

Contractor has started tunneling process under 
major crossings at different locations



Project 25D

Proposed 84" Water Line 
Along Plaza Verde Dr. 

and CenterPoint Energy 
Northbelt Corridor 

NTP was issued to the 
contractor (Harper Brothers) 

in June 2021.
The contractor has completed clearing and grubbing    

at Meter Station / Pond Site west of I-45

Critical location survey has been started



Regional Water Projects
• Luce Bayou Interbasin Transfer Project

• Northeast Water Purification Plant

• Northeast Transmission Line



Ribbon Cutting -- June XX, 2021



NORTHEAST WATER
PURIFICATION PLANT





Questions ?







Northeast Transmission Line (“NETL”)
• All segments under construction or completed
• All projects on time, on task and on budget.

Approx. 16.5 miles 
1 -- 120 inch

10 – 108 inch

1 – 66 in. interconnect

1 – 54 inch interconnect



Questions ?





APPROVAL OF MINUTES



MAY FINANCIAL 
REPORT



Financial Report Summary
As of May 31, 2021

Total Enterprise Fund Balance:  
$1,133,231,247.92



Reports included:
~ Balance Sheet
~ Statements of Revenues and Expenditures, Investment 

Reports, Pledged Securities Report, Actual General 
Operating Budget Comparison, Operating Budget 
Planning Report, and Reports of Pumpage Fees received 
and delinquent. 



• Consultant and expense checks
• Approval of the Financial Report
• Authorization for payment of  bills

Financial Report Summary



• Award of contract for construction of Project 2-8 
and authorize execution of same;



• Adopt Order Establishing Records Management Program and 
Designating Records Management Officer;



Next regular meeting date on Monday, 
AUGUST  2, 2021, at 6:00 p.m.



Public Comments



Please use 
water wisely!

You never know 
when a friend 

will need it!
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