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WHAT’S NEW?



Winter edition of CONNECTIONS

NOW Available!



GENERAL MANAGER’S REPORT





Surface Water Conversion



Surface Water Conversion
• For Permit Year December 1, 2020

through November 30, 2021…       
reconciliation in progress.



 21 Projects in design of which two 
are Route Studies. 

 11 Projects in construction.

Active 
Projects



Project  28B
60-inch and 54-inch water line 

along Grant Road and 
Copeland Road

The entire water line has 
been completed and 
disinfected. The contractor 
is working on the punch list 
items.



Project 28F
Proposed water lines to Emerald Forest 
UD Water Plants No. 2 and No. 3, Mills 
Road MUD Water Plant No. 1 and No. 2, 
Cypress Creek UD Water Plant No. 1 and 
Harris County MUD No. 230 Water Plant

NTP was issued to the
contractor (Main lane) 
in March 2021

The 16” pipe installation has been completed. The contractor 
is pressure testing the water line at different locations.

Photo of water line installation Under E. Cypress Forest Rd. 
by Cypress Creek UD Plant.



Project 28F
Proposed water lines to Emerald Forest 
UD Water Plants No. 2 and No. 3, Mills 
Road MUD Water Plant No. 1 and No. 2, 
Cypress Creek UD Water Plant No. 1 and 
Harris County MUD No. 230 Water Plant

Preparing the connection of the Authority’s 
water line to the meter station and 
Cypress Creek UD.



Project 25C

Proposed 84” water line 
along CenterPoint 

Energy Northbelt Corridor

Contractor is continuing the tunneling 
construction under major crossings at 
different locations.
(This photo is from the tunnel shaft 
construction for the tunnel crossing 
under Greens Bayou along Beltway 8)NTP issued to the contractor 

(BRH Garver) in April 2021.



Project 25C
Proposed 84” water line along 
CenterPoint Energy Northbelt

Corridor

Contractor is continuing the tunneling 
construction under major crossings at 
different locations.
The open cut operation is continuing 
along the alignment.



The 84” water line installation in open cut 
sections is continuing in CenterPoint Energy 
corridor along Beltway 8.

Proposed 84" water line along 
Plaza Verde Dr. and CenterPoint 
Energy Northbelt Corridor 

Project 25D
NTP was issued to the contractor 
(Harper Brothers) in June 2021.



The 84” water line installation in open cut and 
trenchless is on-going in CenterPoint Energy 

corridor along Beltway 8.

Proposed 84" water line 
along CenterPoint Energy 

Northbelt Corridor 
Project 25B

NTP was issued to the contractor 
(Mckee Utilities Contractors) 

in May 2021.



The contractor has started mobilizing 
and excavating the tunnel shafts at 
various locations.

Proposed 84" water line 
along CenterPoint Energy 

Northbelt Corridor 

Project 25A
NTP was issued to the contractor 
(Harper Brothers) in July 2021.



Construction of Spears Road 
Regional Pump Station 

Improvements
Project (2-8)

Pressure washing and re-coating of the 
Ground Storage Tanks (GSTs) is on-going.

Before

Cleaning and re-coating both Ground Storage 
Tanks at Spears Rd PS. 

After



Construction of Spears Road 
Regional Pump Station 

Improvements
Project (2-8)

Cleaning and re-coating both Ground 
Storage Tanks at Spears Rd. Pump Station. Excavation and installation of 36” steel 

discharge pipe.



The contractor has continued excavating tunnel shafts and 
tunneling along the alignment.

Proposed 60” water line along 
Mills Rd/ Greens Bayou from FM 

1960 to NHCRWA Project 16

Project (28D)
NTP was issued to the contractor 
(Reytec Construction Resources) 

in July 2021.



The NHCRWA has issued three Notices to Proceed (NTP) 
with the construction of the following projects:
• Project 25E (12/01/2021): Proposed 36" water line along 

CPE Corridor from North Sam Houston Tollway to Spears 
Road Pump Station.

• Project 28G (12/07/2021): Proposed 84” water line along 
Gessner Road from SH 249 Regional Pump Station to 
Greens Bayou.

• Project 24C (01/05/2022): SH249 Regional Pump Station.

NHCRWA Upcoming Projects



249 Pump Station Site



NORTHEAST WATER
PURIFICATION PLANT











Northeast Transmission Line (“NETL”)
• All segments under construction or complete.

Approx. 16.5 miles 
1 -- 120 inch

10 – 108 inch

1 – 66 in. interconnect

1 – 54 inch interconnect



Questions ?



APPROVAL OF MINUTES



OCTOBER
FINANCIAL 
REPORT



Financial Report Summary
As of November 30, 2021:
Total Enterprise Fund Balance:  

$1,174,522,905.39



FINANCIAL 
REPORT 
SUMMARY

• Reports included:
• Balance Sheet, Statements of 

Revenues and Expenditures, 
Investment Reports, Pledged 
Securities Report, Actual General 
Operating Budget Comparison, 
Operating Budget Planning Report, 
and Reports of Pumpage Fees 
received and delinquent. 



Financial 
Report 
Summary
•

•

•



• Engagement of Bickerstaff Heath Delgado Acosta LLP for 
redistricting services; 



• Authorize General Manager to negotiate, finalize 
and execute Alternative Water Use Incentive Agreement 
with Northwest Harris County Municipal Utility District 
No. 19 and Tour 18 Capital Partners, L.P.





ELECTION OF 
OFFICERS



Next regular meeting date on 
Monday, February 7, 2022 

at 6:00 p.m.



Please use 
water wisely!
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