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Neighbors’ Night Out – 10/4
HC MUD 43 – OCTOBER 4, NEIGHBORS NIGHT OUT

WATER IS LIFE MOBILE TEACHING LAB

HCMUD 230 – OCTOBER 4, NEIGHBORS NIGHT OUT
WATER QUALITY MOBILE TEACHING LAB

CHAMPIONS HOA – OCTOBER 4, NEIGHBORS NIGHT OUT
IRRY GATOR & the GREEN TEAM



CONNECTIONS Newsletter
Available to order online for 
distribution to customers



GENERAL MANAGER’S REPORT





Surface Water Conversion



NORTHEAST WATER
PURIFICATION PLANT





INSERT VIDEO



GRP PROGRAM CONSTRUCTION PROGRESS

NHCRWA Board 
of Directors Meeting

October 03, 2022



SH 249 REGIONAL PUMP STATION
CONSTRUCTION ADMINISTRATION

Project Data Thru 09/15/2022

Daily workforce: 90 workers

Concrete placed to date: 
3200 CYs (320 Trucks)

Earth Work Volume to date:      
100,000 CYs

Average cost per day: 
$190,000.00



Scaffolding installation at GST #2 



Maintenance Building – Block Walls & double T Beams being set in place 



Concrete placement at GST #1 foundation has been completed



SPEARS RD REGIONAL PUMP STATION 
IMPROVEMENT CONSTRUCTION ADMINISTRATION

Project Data Thru 09/15/2022

Daily workforce: 25 workers

Concrete placed to date: 
322 CYs (32 Trucks)

Earth Work Volume to date:      
4,500 CYs

Average cost per day: 
$11,500



Pump Building – The seal slab for the entire west side of the pump building 
has been installed



Secondary Containment Epoxy Coating at the new chemical facility



SURFACE WATER TRANSMISSION/DISTRIBUTION 
SEGMENT PROJECT DATA
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25 (A-E) Line



Tunneling operation under BNSF Railroad adjacent to SH249 ( Project 25A)



Threading Greens Bayou Tunnel Crossing - 84-inch Water Line (Project 25C)



Continue installing 84-inch water Line  and Valves via open Cut ( Project 25D)



Concrete Thrust Blocks at the new Meter Station Site along Greens Crossing 
 (  )



Microtunneling Operation Under Greens Bayou has been completed (Project 25E)



Tunnel threading with 36-inch Steel pipe under HCFCD Channel (Project 25E)



28 (D-F-G) Loop



Paving Restoration is on going after Water line installation- NB of Gessner 
Rd. (Project 28G)



Contractor is performing site restoration, installing manholes, and paving 
repair (Project 28D)



SURFACE WATER 
TRANSMISSION/DISTRIBUTION SYSTEM 

CONSTRUCTION PROGRESS

QUESTIONS?



APPROVAL 
OF MINUTES



AUGUST
FINANCIAL 
REPORT



Financial Report Summary
As of August 31, 2022:
Total Enterprise Fund Balance:

$980,759,765.79



• Consultant and        
expense checks

• Approval of the
Financial Report

• Authorization for   
payment of  bills

Financial 
Report 
Summary



GENERAL MANAGER’S  
ACTION ITEMS

• Approve and authorize 
execution of Amended 
Groundwater Reduction Plan 
Participation Agreement with 
Harris County Municipal 
Utility District No. 560



GENERAL MANAGER’S  
ACTION ITEMS

• Approve and authorize 
execution of Bulk Water 
Purchase and Sale 
Agreement by and between 
the Authority and NRG



GENERAL MANAGER’S  
ACTION ITEMS

• Approve and authorize 
execution of Access 
Agreement by and between 
the Authority and NRG



Next regular meeting 
date Monday, 

November 7, 2022 
at 6:00 p.m.



PUBLIC  COMMENTS 



PLEASE USE 
WATER  WISELY…

You never know 
when a friend 
will need it!
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